

CONFIDENTIAL — CLIENT DOCUMENT

Deployment Checklist

Production Go-Live — Alsultania Travel CRM

PREPARED FOR

Alsultania Travel and Tourism Co. L.L.C
Dubai, United Arab Emirates

PREPARED BY

AnyMatch Technologies Private Limited

DATE

07 June 2026


AUDIENCE

Client IT / DevOps

RELATED

SRS Appendix D — Third-Party Services

This document is confidential and prepared exclusively for Alsultania Travel and Tourism Co. L.L.C and AnyMatch Technologies Private Limited.



1. Pre-Deployment (Client)

Complete before Phase 1 production deployment:

Infrastructure

- ☐ Linux server provisioned (PHP 8.2+, MySQL 8.x, Nginx/Apache)
- ☐ HTTPS certificate installed and auto-renewal configured
- ☐ Domain DNS pointing to server (`crm.alsultania.ae` or agreed URL)
- ☐ Staging environment available for UAT
- ☐ SSH/deploy access granted to AnyMatch
- ☐ Firewall allows outbound HTTPS (WhatsApp, SMS, SMTP APIs)
- ☐ Queue worker process configured (Supervisor or systemd)
- ☐ Cron entry for Laravel scheduler (`* * * * * php artisan schedule:run`)
- ☐ Private storage directory outside web root (NFR-07)
- ☐ Daily database backup job scheduled (NFR-10)

Third-party services

- ☐ WhatsApp Business API verified and webhook URL registered
- ☐ SMS gateway account with credits for OTP
- ☐ SMTP credentials for transactional email
- ☐ All credentials securely transferred (not via plain email)

See full detail: **SRS Appendix D — Third-Party Services** (companion PDF)

2. Application Deployment

2.1 Initial release

```
# On server (example)
git pull origin main
composer install --no-dev --optimize-autoloader
npm ci && npm run build
php artisan migrate --force
php artisan config:cache
php artisan route:cache
php artisan view:cache
php artisan storage:link
php artisan queue:restart
```

2.2 Environment file

- ☐ `APP_ENV=production`
- ☐ `APP_DEBUG=false`
- ☐ `APP_URL` set to production HTTPS URL
- ☐ Database credentials configured
- ☐ `APP_KEY` generated and secured
- ☐ Mail, SMS, WhatsApp vars set (or configured via Channel Settings post-deploy)

2.3 Post-deploy verification

- ☐ Login page loads over HTTPS
 - ☐ Admin can log in
 - ☐ Public `/inquiry` loads and OTP sends (test number)
 - ☐ WhatsApp webhook receives test message
 - ☐ Queue processes jobs (`php artisan queue:work` running)
 - ☐ Scheduler runs (check `storage/logs/`)
-

3. Phase-Specific Go-Live Gates

Phase	Gate	Required integrations
Phase 1	CRM + leads + public inquiry live	WhatsApp, SMS, SMTP
Phase 2	Finance modules enabled	SMTP for invoices
Phase 3	Automation + multi-branch	All channels + 2+ branches seeded

Do not enable Phase 2/3 routes until prior phase UAT signed off (SRS §9).

4. Security Hardening

- ☐ `APP_DEBUG=false` in production
 - ☐ Directory listing disabled
 - ☐ `.env` not web-accessible
 - ☐ File upload size limits configured
 - ☐ Rate limiting active on `/inquiry/*` (NFR-12)
 - ☐ Session lifetime configured (NFR-08)
 - ☐ Admin default password changed after first login
-

5. Monitoring & Operations

Item	Recommendation
Application logs	<code>storage/logs/laravel.log</code> + log rotation
Queue failures	Monitor <code>failed_jobs</code> table
Uptime	External ping on <code>/login</code>
Backups	Verify restore procedure before go-live
SSL expiry	Calendar reminder 30 days before renewal

6. Rollback Plan

1. Keep previous release tag available
 2. `php artisan migrate:rollback` only if migration is reversible
 3. Restore database from pre-deploy backup if data migration failed
 4. Document rollback decision in project channel
-

7. Handover Deliverables

Per phase completion:

- ☐ Production URL and admin credentials (secure channel)
- ☐ `.env` template (without secrets)
- ☐ Database backup export
- ☐ User guide or training session (optional per contract)
- ☐ 14-day validation period start date recorded
- ☐ 30-day warranty period documented (NFR-13)